
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:01 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 108 Date: 13-Jun-2011 Monday

Approved Date:

Shift Hours: 08:00 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 643

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 6th ESW weld. It was on the T joint that connects shear plate b2E to
the North shaft. The following is a list of activities for this operation:
- Blocks were welded into place at the starting sump.
- Run-off tabs were welded at the top of the joint.
- The unistruts for the cooling shoe clamps were attached on both sides of the joint.
- The weld joint was cleaned by wire wheeling.
- Supports for access ladders were being tack welded into place.

On the next 2 ESW welds to be done (a2S-to-East shaft and b2E-to-East shaft), some prep work was also
ongoing. The copes at the starting sumps were enlarged by torch cutting, and then these areas were
ground smooth.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.
- On plate 9m-West-Outer, prep work was ongoing to get ready for welding. The bevels were being ground
to remove rust, and some buttering was done where the root gaps were too large.

*********
Also, the following office work was done today:
- I reviewed and approved diaries.
- I updated the weld tracking sheets.
- I drafted a letter in response to submittal 1559R04, and sent it to document control for finalizing. It was a
revision to the PQWP to change the blast media. It was approved.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00
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APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00
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